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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not Recoreded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Mechanical constractor coordination meeting 1000-1130. Track progress
of FWS mechanical piping installation from a night closure of the #1 Lane of the WB bridge from 2000 on
the night of 3/25/2014 to the morning of 3/26/2014. Update mechanical punchlists, misc MEP paperwork
and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.00 0.00 0.00 5.00

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

12" DIP testing

The FWS crew, including Josh Johnson, worked from a night closure of the #1 lane of the WB bridge
installing temporary supports to the 12" DIP at PP 126, and charging the system in preparation of testing.

The crew used a 2.5 HP generator, a 4000 gallon water tanker, and small tools in performance of this work.

In addition to this work, the crew measured the carbon steel and DIP expansion loops at PP 81 and PP
126 to determine the final installled length of piping.

123 0-000-000.123

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

At 0900, I met with Scott Dossett, Munters, to perform the warranty repair of the tower head system. At
1000, he inspected the machine and determined that the fuses had blown because the reactivation air
motor had blown. He said that he would have to come back tommorow to replace the motor.

128 0-000-000.128
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When asked if air flow was the issue, he said no, it was likely just a bad motor. He indicated that the HC
300 model was a commercial model, not an industrial model, and generally not used for this usage. He
further suggested that the Department might want to enter into a service agreement with Munters to
periodically inspect and maintain the units.

Scott D. finished working at the tower head and returned to the base of W2 at 1500.

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOCertified Welding Ins 5.00 0.00 0.00 5.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Sal Marino provided the welding QC for the ABF welding of the PS-6 pipe supports at Hinge AE per the
CCO 399 plane sheets.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ERIC SPARKSIronworker 5.00 0.00 0.00 5.00

FOR MICHAEL DRAPERIronworker 5.00 0.00 0.00 5.00

JNM CHARLES CLAYBORNIronworker 5.00 0.00 0.00 5.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

The ABF crew completed the welding of the Ps-6 pipe supports at the end of the SAS bike path at Hinge
AE per the direction given in the CCO 339 plan sheets.

The crew used a welding machine and a crew truck in the preformance of this operation.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 3.00 0.00 0.00 3.00

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Change of

The FWS crew spent approximately 3 hours to mobilize to the #1 lane of the WB bridge and demobilize
back to Pier 7 at the end of the shift which is covered under the CCO 354 work. In addition, the pipe
fitter's union agreement gives the crew 8 hours of pay for 7 hours of work which will be paid as part of this

001 0-FWS-ELS.354
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mobilization. In addition, the union agreement gives the crew 12% hourly shift differential for working at
night which will be paid under CCO 354 for this shift's work.

In addition to the equipment used in the performance of the work, the crew used a light tower and a towed
port-a-potty which will be paid via monthly invoice inder CCO 354. The three crew trucks are also covered
under CCO 354.

Bid Item: 001 0-CIC-EFA.365CCO-365 CIC - Dehumidification System

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Change of Character

Scott Dossett, Munters, and I took approximately 45 minutes to travel from the base of W2 to the tower
head, then 45 minutes to return to his work truck at W2, for a total of 1.5 hours of CCO 365 mobilization.

001 0-CIC-EFA.365
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